


Govt Tilak P.G. College College Code (3310)

Action Plan Template

College current status	Action to improve quality and governance	Expected Outcomes	Indicators	Monitoring mechanisms	Time-line	Resources
Axis I- In vision mission different stake holders are not involved. 2- Need to reframe as per the today's context	Involvement in reviewing vision of the college :					
	1-Formation of the committee to involve various stakeholders 2-convene various meetings 3-to fix up accountability 4-review meeting to view achievements of vision and mission	1clear vision 2- clear road maps to give perspective planning 3 upliftment of the society turning out of citizens with holistic outlook towards the institutions	monthly reports & achievements, Activities meeting Register Feedback forms notifications on the public domain (Official website),	1-Quarterly reviewing meeting of the Principal 2- Documentary evidence	(1) 3 Months Planning & formulations Feb 2020 to April 2020 (2) 2 Months May 2020 to June 2020 for Development of the action plan. (3) 2 Months July 2020 to Sept. 2020 participation & analyzing the results. (4) 2 Months for the publishing the draft in public domain.	. Human resource and Financial resources
Axis V: The level of the Participation is limited 2-Need to active participation	Participation of : 1-Formation of the committee Alumni participation in the highly decision-making process committee, 2-representation of the Students and other civil society representatives 3- Quarterly parents meeting 4- Review meeting to view the activities	1- Alumni will share their life experience with institution & support for the development 2 -Students will feel institutional development spirit & become a part of development, will develop personality 3- parents participation of will support students teachers relation, discipline 4- To develop employability & CSR	1-meetings increasing financial support & No. 10% 2- 3% Participation of the students in different committee 3-Meetings minutes & Suggestion 4- 3% funding will be achieved 5- Endowments Grants	1-Quarterly reviewing meeting of the Principal 2- Documentary evidence	(1) 3 Months Planning & formulations Feb 2020 to April 2020 (2) 2 Months May 2020 to June 2020 for Development of the action plan. (3) 2 Months July 2020 to Sept. 2020 participation & analyzing the results. (4) 2 Months for the publishing the draft in public domain.	human resources and financial resources


 (Dr. S.K.Khare)
 Principal
 Govt. Tilak P.G. College
 KATNI (M.P.)